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Project Title:  Active Transportation Accounting:  
A three-pronged approach to developing metrics for project prioritization, monitoring, safety assessment, and 
evaluation  
 

Project Investigator: Amy Villamagna 
Phone: 603-535-2217 E-mail: amvillamagna@plymouth.edu 

Project Start Date:  
 
October 26, 2016 

Project End Date:  
 
June 30, 2019 

Project schedule status: 

    X On schedule □ Ahead of schedule   □ Behind schedule 

 

 

Brief Project Description:  

This project will leverage a) existing datasets (participatory mapping of facility activity through the Strava App), b) 
statewide on-the-ground bike-ped monitoring initiatives (conducted in partnership with the 9 regional planning 
commissions in NH) (Tufts et al. 2015), c) efforts to develop and apply a Level of Traffic Stress (LTS) model for bicycling 
(MTI Report II-19), and incorporate novel public participatory GIS approaches to assess patterns of current bicycle activity 
and identify potential barriers to access and participation.  

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):  

 Continued LTS model tool revision based on feedback from RAC partners 

 LTS model tool user guide has been revised based on feedback from meeting  

 Revised ArcGIS Online webmap application to reflect changes in the LTS models. The goal is to share it 
with as many people across the state as possible. 
https://plymouthstate.maps.arcgis.com/apps/webappviewer/index.html?id=633223a8e5b348f09da3873
d3c26f62f  

 Completed Arc toolset for analyzing Strava data.  
 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

NA 
 

Anticipated research next 3 months: 

 Gather (April –July) and analyze (Sept-Oct) LTS model feedback from web application 

 Final report and presentation to NH DOT RAC by Dec 2018 
 

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the 

completion of the project within the time, scope, and budget, along with recommended solutions to those 

problems. 

 

We have paused the project until the fall to provide time for data to be collected using the webmap application. The 

CPA Amendment was approved by G&C on April 11, 2018.  

 

Tasks (from Work Plan) Planned % Complete Actual % Complete 

 Analyze web application feedback* 0% 0% 

* These tasks were not on the original task list for this project, but the RAC deemed it a valuable next step. We have been 

awarded a no-cost extension to enable us to complete these tasks before submitting final report.   
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